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Phase 1 Contract 

May: Contract awarded 

1st 2013 Task Order Issued 
(Ranch) 

Contract transferred to Good 
Earth Power, LLC 

Remaining 2013 TO’s Issued 

GEP announces Campbell 
Group to manage operations 

FS approves amendments to 
4FRI Business Plan 

Notices to Proceed Issued for 
2013 Task Orders, all TO’s 

are either complete or 
underway 

 
First 2014 Task Order Issued 

(Community Tank) 
 

NEPA: 1st EIS 
(998,000 ac on 
Coconino and 
Kaibab NF’s) 

Final EIS & Final Record 
of Decision 

Objection & Resolution 

Final EIS & Draft Record 
of Decision 

White 
Mountain 

Stewardship 
Contract 
(ASNFs) 

Contract Ends 

Contract ends 

Ongoing 
restoration 

projects 
across all 

four forests:  
 

 Timber sales 
 

 Hand thinning 
 

 Prescribed 
burning 
 

 Road 
Maintenance 
 

 Decommission 
Roads 
 

 Habitat 
Restoration 
 

 Trail 
Maintenance 
 

 Rangeland 
Restoration 
 

 Water and 
Soils 
protection 
 

 Noxious Weed 
Removal 
 

 Etc… 
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1st EIS 
Implementation 

4FRI Timeline  

as of June 2014 


